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Amendment Description:

Harry Todd Waterfront Improvements Phase Il Al

Amendment to Project Agreement

Project Number: 18-2003D

Amendment Number: 2

With the availability of additional grant funds from the Washington Wildlife and Recreation Program Water Access
category, the Project Agreement is amended to add $87,147 to fully fund this partially funded project pursuant to

Director authority and as approved by the Board in Resolution 2018-25, and decrease the sponsor's match by the
same amount. The WWRP grant funds are from the 2017-19 biennium.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

Old Amount New Amount

Amount % Amount %
RCO - ALEA $500,000.00 39.16% $500,000.00 39.16%
RCO - WWRP - WA $539,571.00 42.26% $626,718.00 49.09%
Project Sponsor $237,147.00 18.57% $150,000.00 11.75%
Total Project Cost $1,276,718.00 100% $1,276,718.00 100%
Admin Limit $0.00 5.00% $0.00 0.00%
A&E Limit $212,786.00 20.00% $212,786.00 20.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall
remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.
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